PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	23KD1A1507
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Application & Data Setup	USN-1	As an administrator, I can create a scoped application in ServiceNow to organize all components of the Automated Network Request Management System.	2	High	Vishnu Vardhan
Sprint-1		USN-2	As an administrator, I can create the custom database table `u_database_table` and configure the required fields.	2	High	Vishnu Vardhan
Sprint-1	Service Catalog Setup	USN-3	As an administrator, I can create the Service Catalog item "Network Request" under the Network category with variable sets.	3	High	Vishnu Vardhan
Sprint-2	Client Logic & Forms	USN-4	As an administrator, I can design dynamic forms with Client Scripts and UI Policies to show/hide fields and validate inputs.	5	High	Vishnu Vardhan
Sprint-2		USN-5	As a user, I can submit network requests via the Service Portal (`/sp`) and verify form behavior.	2	High	Vishnu Vardhan

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Client Logic & Forms	USN-6	As a user, I can receive an auto-generated unique ticket number (`Database Number`) for every request.	5	High	Vishnu Vardhan
Sprint-2		USN-7	As a requester, I can have my request details auto-populated correctly using catalog variable mappings.	3	High	Vishnu Vardhan
Sprint-2		USN-8	As an admin, I can configure mandatory field validations on both client and server sides.	2	Medium	Vishnu Vardhan
Sprint-3	Workflow Automation	USN-9	As an admin, I can configure Flow Designer workflows to automate record creation, manager/security approvals, and update status.	5	High	Vishnu Vardhan
Sprint-3	Validation & Notifications	USN-10	As an admin, I can activate the flow and test end-to-end request submissions to confirm status updates.	2	High	Vishnu Vardhan
Sprint-3		USN-11	As an admin, I can ensure validation prevents incomplete submissions and handles approval state checks.	3	Medium	Vishnu Vardhan
Sprint-3		USN-12	As an IT fulfiller, I can view request records showing ticket number, connection type, total amount, and status in one place.	2	Medium	Vishnu Vardhan
Sprint-4	Testing & Documentation	USN-13	As a tester, I can run test cases (catalog submission, approval routing, email notifications, ACL security) and verify results.	5	High	Vishnu Vardhan
Sprint-4		USN-14	As a project member, I can capture execution logs, screenshots, and prepare final technical documentation.	3	Medium	Vishnu Vardhan
Backlog	Digital Provisioning (Future)	USN-15	As a requester, I can benefit from automated provisioning integrations with external network infrastructure tools (future enhancement).	5	Low	Vishnu Vardhan

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Backlog	Advanced Notifications (Future)	USN-16	As a requester, I can receive SMS and advanced email notifications with dynamic tracking details (future enhancement).	3	Low	Vishnu Vardhan
Backlog	Self-Service Analytics (Future)	USN-17	As an administrator, I can view advanced reporting dashboards for request fulfillment volumes (future enhancement).	5	Low	Vishnu Vardhan

Story point scale (Fibonacci): 1 = very easy, 2 = normal, 3 = moderate, 5 = difficult. The project was carried out individually. Sprint-1 to Sprint-4 (USN-1 to USN-14) are completed; USN-15 to USN-17 are future enhancements that are not part of the delivered scope and are not counted in the sprint totals or velocity.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Points Completed	Release Date
Sprint-1	12	6 Days	29 Sep 2026	04 Oct 2026	12	04 Oct 2026
Sprint-2	12	6 Days	05 Oct 2026	10 Oct 2026	12	10 Oct 2026
Sprint-3	12	6 Days	11 Oct 2026	16 Oct 2026	12	16 Oct 2026
Sprint-4	8	6 Days	17 Oct 2026	22 Oct 2026	8	22 Oct 2026
Total	**44**	**24 Days**	**29 Sep 2026**	**22 Oct 2026**	**44**	**22 Oct 2026**

Velocity:

Sprint duration = 6 days. Total story points completed = 12 + 12 + 12 + 8 = 44 over 4 sprints. Velocity = Total story points / Number of sprints = 44 / 4 = 11 story points per sprint. The team's average velocity (AV) per iteration unit (story points per day) is calculated as follows:

AV = Velocity / Sprint Duration = 11 / 6 ≈ 1.83 story points per day

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

Burndown for this project: All 44 planned story points were completed across the four sprints, finishing on 22 October 2026, before the deadline. The remaining work at the end of each sprint was 32, 20, 8 and 0, so the actual burndown followed the planned (ideal) burndown.

Burndown Chart - Automated Network Request Management System




Figure 1: Planned vs actual burndown chart, Sprint-1 to Sprint-4

Reference:

1. https://www.atlassian.com/agile/project-management
2. https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
3. https://www.atlassian.com/agile/tutorials/epics
4. https://www.atlassian.com/agile/tutorials/sprints
5. https://www.atlassian.com/agile/project-management/estimation
6. https://www.atlassian.com/agile/tutorials/burndown-charts